

HIGHER TECHNICAL INSTITUTE
COURSE IN COMPUTER STUDIES

DIPLOMA PROJECT

**MULTIMEDIA PROJECT FOR THE
CULTURAL SERVICES OF THE MINISTRY
OF EDUCATION AND CULTURE: SERIES II**

CS/229

POLYCARPOY IRENE - ACHILLEOS PHANOS

7 JUNE 2000

HIGHER TECHNICAL INSTITUTE	PROJECT # 3094
----------------------------------	-------------------

INTRODUCTION

The project has been developing for about four months (see Appendix B) in order to be developed. During this period we have tried to find as much documentation as we could for multimedia project development and management, in order to get a clear view of what a multimedia is and what are the major considerations for the development of the project.

Hence, in this period we have visited some of the Artists, galleries, and the Central Library of Nicosia, in order to collect the correct material and information. After studying the information we followed an appropriate approach in order to develop the application with the best possible way.

TABLE OF CONTENTS

TITLE	PAGE
Summary	1
Introduction	3
1. Initial Investigation Phase	
1.1 Initial Investigation Activity	
Introduction	4
1.1.1 Information about the Cultural Services	5
1.1.2 Definition of the people	6
1.1.3 Information Gathering	7
1.2 Feasibility Study	
Introduction	9
1.2.1 Recommendation	10
1.2.2 Technical Feasibility	11
1.2.3 Financial Feasibility	17
1.2.4 Schedule Feasibility	21
1.2.5 Operational Feasibility	21
Conclusion	22
2. Analysis and General Design Phase	
2.1 Existing System Review	23
2.2 System Requirements	24
2.3 New System Design	26
2.4 Implementation and Installation Planning	27
2.4.1 Preliminary Implementation and Test Plan	28
2.4.2 Preliminary System Test Plan	34
2.4.3 User Training Outline	34
2.4.4 Preliminary Installation Plan	34

3. Detail Design and Implementation Phase	
3.1 Technical Design	
Introduction	35
3.1.1 Detail Design Specification Document	36
3.2 Program Test Specification and Planning	
Introduction	37
3.2.1 Program Test Specification	37
3.2.2 Test Plan	40
4. Review Phase	46
4.1 Development Recap	46
4.2 Post Implementation Review	46

Appendices

- Appendix A – Gantt Chart**
- Appendix B – Specification of the Project**
- Appendix C – Context Diagram & Data Flows Diagrams**
- Appendix D – Rough Sketches**